ADOT I-19

FRONTAGE ROADS
STUDY

May 14, 2008

[‘= L‘ grglzﬁs'g%[igtes, Inc.

Agenda

Introductions
Review Progress and Schedule

Discussion of Draft Program of
Projects

Public Involvement
TAC Comments
Adjournment




Study Purpose

»= Document status of long-range
frontage road recommendations

» |[dentify 10-year traffic and safety
deficiencies on frontage roads

» Document jurisdictional
perspectives on frontage roads

» Recommend a 10-year program
of multi-modal improvements

Progress to Date

= Completed:

— Draft and Final WP 1 — Existing and Future
Conditions

— Draft and Final WP 2 — Needs and Deficiencies
— Draft WP 3 — Program of Projects
— TAC Comments on WP 3 due by May 16, 2008

= Open Houses scheduled:
— May 27, 2008 (Tubac)
— May 28, 2008 (Green Valley)
— May 29, 2008 (Nogales)
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WORK TASKS

Task 1

Work Plan Refinement

Task 2

Existing and Future Conditions

Task 3

Deficiencies in the Study Area

Task 4

Round One of Public Involvement

Task 5

Program of Projects

Task 6

Round Two of Public Involvement

Task 7

—
Final Documentation i_hh

Technical Advisory Committee Meetings

Public Involvement Open Houses

D Distribution of Task Document

@ Work Plan and Public Involvement Plan @ Working Paper No. 3 - Program of Projects
@ Working Paper No. 1 — Existing and Future Conditions Public Involvement Summary Report No. 2
@ Working Paper No. 2 — Deficiencies in the Study Area @ Draft Final Report, Final Reports, and Executive Summary

@ Public Involvement Summary Report No. 1

Working Papers Review

Working Paper 1
— Review of existing plans and studies

— Existing transportation conditions

— Future transportation conditions (2017
traffic volumes)

Working Paper 2
— Documentation of stakeholder interviews
(11 interviews)

— Summary of needs and deficiencies

— Draft guidance for ADOT on I-19
frontage roads




Working Paper No. 3

Review of guidance statement for
improvements to 1-19 frontage roads

Review of needs and deficiencies

Review of currently programmed
projects

Initial identification of potential
projects

Proposed program of projects

— 0 to 5 year horizon

— 5to 10 year horizon

Draft Guidance Statement

General

» Frontage roads not recommended
north of Continental Rd (I-19 Corridor
Study)

= Provide continuity between
Continental Rd and Country Club Rd
in association with development in
partnership with county and local
jurisdictions




Draft Guidance Statement

» Frontage Road Operation
— Continue two-way operation near term

— Conversion to one-way operation, long
term

— Proposed Border Patrol station

= Access Management

— Use ADOT red letter process for new
development

— Design and construct in accordance with
ADOT/FHWA requirements (design and
access)

— TIAs identify access improvements for
new development

Draft Guidance Statement

Maintenance

» Establish maintenance agreements
between ADOT, Sahuarita, Santa
Cruz County, Pima County for
sweeping, trimming and pavement
repair

Alternate Modes

» Provide paved shoulders with
construction /reconstruction

= Prohibit golf carts (per A.R.S. 28-966)




Draft Guidance Statement

Jurisdictional Responsibility

= ADOT will maintain and have
jurisdiction over the frontage roads

Program of Projects

» Project Development Process
— 34 projects initially identified

» Needs and deficiency analysis
= Stakeholder interviews
= Public involvement activities

— Refined to 15 projects:
» New frontage road design and construction
= Maintenance and rehabilitation
» Shoulder widening
= |ntersection improvements

» Studies: new frontage road segments from
Country Club to Mariposa




Locations of I-19 Frontage
Road Projects

SANTA CRUZ COUNTY

Project Type

New Frontage Road Design and Construction

Project No. 1

West Frontage Road, Yavapai Drive (Rio Rico Drive) to Calle
Calabasas

Project Description

Design and construct two—way frontage road

Project Justification

Provides continuity of the West Frontage Road between Rio
Rico and Ruby Road. This is a high priority project for Santa
Cruz County.

Estimate of Probable Cost

$4.36 million




Project Type

New Frontage Road Design and Construction

Project No. 2

West Frontage Road, Chavez Siding to Agua Linda Rd

Project Description

Design and construct one-way frontage road

Project Justification

Completion of this frontage road segment provides continuity
of the frontage road system between Continental Road and
Tubac Road traffic interchanges.

Estimate of Probable Cost

$3.13 million

Project Type

New Frontage Road Design and Construction

Project No. 3

East Frontage Road, Chavez Siding to Agua Linda Road

Project Description

Design and construct one—-way frontage road

Project Justification

Completion of this frontage road segment provides continuity
of the frontage road system between Continental Road and
Tubac Road traffic interchanges.

Estimate of Probable Cost

$3.989 million




Project Type Maintenance and Rehabilitation Projects

Project No. 4 |-19 West Frontage Road, Peck Canyon to Rio Rico Road

Project Description Pavement resurfacing for 3.11 mile segment of roadway.

Project Justification Need for improved pavement condition in this area was verified
through visual inspection. Bicycle stakeholders indicated a need
for resurfacing in this area

Estimate of Probable Cost | $1.332 million

Project Type Sheulder Widening Projects
Project No. 5 I-19 West Frontage Road, Continental Road to Canca Road

Project Description Design and construct wider shoulders and intersection lighting
at two intersection locations (West Frontage Road / Camino
Encanto and West Frontage Road / Via Del Petirrojo.

Project Justification This segment of roadway serves older drivers and is one of the
higher volume segments on the corridor. This will improve
safety by providing increased pavement width and recovery
area.

Estimate of Probable Cost | $4.377 million

l:-\gdn Encanto
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Project Type

Intersection Improvement Projects — I-19 West Frontage Road

Project No. 6

1-18 West Frontage Road / Calle Tres Intersection

Project Description

Design and construct northbound left turn lane and intersection
lighting.

Project Justification

Provision of a northbound left turn lane will provide a refuge for
drivers to this main entrance to the Canoa Ranch development.
Intersection lighting will improve safety for older drivers, who
predominately use this intersection

Estimate of Probable Cost

Project Type

Intersection Improvement Projects — I-19 West Frontage Road

Project No. 7

1-19 West Frontage Road/ Arivaca Road Intersection and 1-19
West Frontage Road / County Line Road Intersection.

Project Description

Design and construct a northbound left turn lanes at the 1-19
‘West Frontage Road/ Arivaca Road intersection and construct a
southbound left turn lane at the |-19 West Frontage Road/
County Line Road intersection.

Project Justification

Provision of a northbound left turn lane at these two closely
spaced intersections will improve safety.

Estimate of Probable Cost

$0.152 million

CountyLing. foad-
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Project Type

Intersection Improvement Projects — |-19 West Frontage Road

Project No. 8

-19 West Frontage Road / San Cayetano Elementary School
Intersection

Project Description

Design and construct a continuous left turn lane between the
access to the San Cayetano Elementary School and the access
to the school district bus bam.

Project Justification

Provision of a continuous left turn lane will improve safety and
reduce potential turning conflicts.

Estimate of Probable Cost

$0.294 million

Project Type

Intersection Improvement Projects — I-19 West Frontage Road

Project No. 9

I-19 West Frontage Road / Camine Lito Galindo Intersection

Project Description

Design and construct a northbound left turn lane and a
southbound right turn lane.

Project Justification

This intersection serves the Mountain View Elementary School
and Rio Rico High School.

Estimate of Probable Cost

$0.240 million
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Project Type

Intersection Improvement Projects — I-19 West Frontage Road
Project No. 10

1-18 West Frontage Road / Circulo Mercado to 0.25 miles south
of Circulo Mercado Intersection.

Project Description

Design and construct a continuous left turn lane.
Project Justification

This improvement will combine and extend the existing left tum
lanes into a continuous left tumn lane to better serve drivers
using retail areas.

Estimate of Probable Cost | :$0.356 million

Project Type

Intersection Improvement Projects — I-19 East Frontage Road
Project No. 11

|-19 East Frontage Road / Tumacacori Road
Design and construct a northbound left turn lane.

Project Description
Project Justification

Provision of a northbound left turn lane will improve safety and
access for drivers in this area.

Estimate of Probable Cost | $1.598 million
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Project Type

Intersection Improvement Projects — |-19 East Frontage Road

Project No. 12

I-19 East Frontage Road / Barrio De Tubac Road

Project Description

Design and construct a northbound and southbound left tum
lanes.

Project Justification

Provision of a northbound and southbound left tum lanes will
improve safety and access for drivers in this area

Estimate of Probable Cost

$0.213 million

Project Type

Intersection Improvement Projects — I-19 East Frontage Road

Project No. 13

|-19 East Frontage Road / Avenida Goya to Bridge Road

Project Description

Design and construct a continuous left turn lane.

Project Justification

Provision of a continuous left turn lane will improve safety and
access for drivers in this area.

Estimate of Probable Cost

$1.808 million
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Project Type

Intersection Improvement Projects — I-19 East Frontage Road

Project No. 14

I-19 East Frontage Road / Avenida de Otero

Project Description

Design and construct a northbound right turn lanes.

Project Justification

Provision of a northbound right turn lanes will improve safety
and access for drivers in this area

Estimate of Probable Cost

$ 0.138 million

Project Type

Studies

Project No. 15

Study of I-19 Corridor Connections from Country Club Road to
Mariposa Road

Project Description

Ewvaluation of Frontage Road feasibility from Country Club Road
to Mariposa Road.

Project Justification

The on-going 1-1¢ Connector Study (cumrently being conducted
by ADQOT Transportation Planning Division) will develop and
review alternatives to improve connections between the
Mariposa Port of Entry and 1-19. This study would be the logical
follow-on to this study to further investigate the feasibility
frontage road connections in this area.

Estimate of Probable Cost

$200,000
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Project Prioritization Criteria

= Short term projects:

— 1 to 5 year horizon
= Stakeholder priorities
= Safety

= Maintenance

= Mid term projects

— 5 to 10 year horizon
= New frontage road construction

SHORT RANGE PROJECTS (1 TO 5 YEARS)

County

Name

Project Type

Estimate of
Probable Cost

Santa
Cruz

WestFrontage Road, Yavapai
Drive (Rio RicoDr.) to Calle
Calabasas

Designand construct new frontage
road

$4,361,000

Santa
Cruz

1-19 West Frontage Road,
Peck Canyon to Rio Rico
Road

Pavement resurfacing

$ 1,332,000

Pima

West Frontage Road,
Continental Road to Canoa
Road

Designand construct shoulder
widening and intersection lighting at
intersections of west frontage road
at Via Del Petirrojo and Camino
Encanto

$4,337,000

Pima

WestFrontage Road / Calle
Tres

Designand construct northbound
left-turn lane and intersection

lighting

$587,000

Pima

WestFrontage Road / Arivaca
Road/ County Line Road

Designand construct northbound
and southbound left-turn lanes

$152,000

Santa
Cruz

WestFrontage Road / San
Cayetano Elementary School

Designand construct continuous
left-turn lane and right-turn Lanes

$294,000

Santa
Cruz

WestFrontage Road /
Camino Lito Galindo

Designand construct northbound
left-turn lane and southbound right-
turn lane

$240,000

Santa
Cruz

WestFrontage Road, Circulo
Mercado (north) to 0.25 miles
south of Circulo Mercado

(south)

Designand construct continuous
left-turn lane

$356,000

Santa
Cruz

East Frontage Road,
Tumacacori Road

Designand construct northbound
left-turn lane

$1,598,000

Santa
Cruz

East Frontage Road, Barrio
De Tubac

Designand construct northbound
and south bound left-turn lane

$213,000

Santa
Cruz

East Frontage Road, Avenida
Goya to Bridge Road

Designand construct continuous
left-turn lane

Santa
Cruz

East Frontage Road, Avenue
de Otero

Designand construct northbound
right-turn lane

Santa
Cruz

1-19 Corridor from Country
Club Road to Mariposa Road

Evaluation for provision of frontage
roads

SUBTOTAL

$15,616,000
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MID RANGE PROJECTS (5 TO 10 YEARS)

County Name Project Type Estimate of

Probable Cost
Santa WestFrontage Road, Chavez | Designand construct new frontage $3,126,000

Cruz Siding Road and Agua Linda road
Road
Santa East Frontage Road, Chavez Designand construct new frontage $3,989,000
Cruz Siding Road and Agua Linda road
Road

SUBTOTAL $7,115,000

Public Involvement

= Public Open House Meetings
— Tuesday, May 27, Tubac
— Wednesday, May 28, Green Valley
— Thursday, May 29, Nogales

= Purpose:

— Obtain input on frontage road
proposed program of projects
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What’s Next?

00
WORK TASKS JUL |AUG | SEP

[ ]

2
Work Plan Refinement H i

Task 2

3
Existing and Future Conditions [

Task 3

Deficiencies in the Study Area

Task 4

Round One of Public Involvement

Task 5

Program of Projects

Task 6

Round Two of Public Involvement

Task 7

Final Documentation

Technical Advisory Committee Meetings

Public Involvement Open Houses

D Distribution of Task Document

@ Work Plan and Public Involvement Plan

@ Working Paper No. 3 - Program of Projects

@ Working Paper No. 1 — Existing and Future Conditions Public Involvement Summary Report No. 2

@ Working Paper No. 2 — Deficiencies in the Study Area @ Draft Final Report, Final Reports, and Executive Summary

@ Public Involvement Summary Report No. 1

Final Working Paper No. 3 - May

Public Open Houses

Public Involvement Summary Report No. 2
Final Report — June/July

Final TAC Meeting — July

Comments and
Questions?
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